

ECO-BRIDGE KAWEMPE

Community-Based Organization

“Bridging Communities to Environmental Solutions”

WORK PLAN

Community-Based Organization Registration Document

Plan Period: 2026 — 2027

Office Address: University Hall, Makerere University, Kampala, Uganda

Email: ecobridge@gmail.com

SECTION 1: ORGANIZATIONAL INFORMATION

1.1 Name and Nature of the Organization

ECO-BRIDGE KAWEMPE is a Community-Based Organization (CBO) established in Kampala, Uganda, as a non-governmental, non-political, non-profit, non-sectarian, and non-discriminatory entity. The Organization is governed by its Constitution and operates in accordance with the laws of Uganda.

Field	Detail
Official Name	ECO-BRIDGE KAWEMPE
Type	Community-Based Organization (CBO)
Registered Office	University Hall, Makerere University, Kampala, Uganda
Email	ecobridge@gmail.com
Area of Operation	Kawempe Division and surrounding communities
Motto	Bridging Communities to Environmental Solutions

1.2 Vision

To see communities living in a clean, healthy, and sustainable environment, where youth and women are empowered to take leadership in environmental conservation and community development.

1.3 Mission

To empower communities, particularly youth and women, through environmental conservation, health promotion, skills development, and civic engagement, in order to build cleaner, healthier, and more resilient communities.

1.4 Core Values

- Environmental stewardship and care for the community.
- Integrity, honesty, and transparency in all activities.
- Inclusivity and equal opportunity for all members and beneficiaries.
- Community participation and ownership.
- Accountability to members, beneficiaries, and partners.
- Respect for human rights and dignity.

1.5 Overall Goal

To contribute to environmental sustainability, improved community health, and the economic empowerment of youth and women in Kawempe Division and surrounding communities through practical, community-led activities in environmental conservation, sanitation, health promotion, and civic engagement.

SECTION 2: OBJECTIVES OF THE ORGANIZATION

In line with the Constitution of ECO-BRIDGE KAWEMPE, the Organization shall pursue the following five (5) objectives during the 2026 — 2027 plan period:

No.	Objective
1	To promote environmental conservation through tree planting, waste management, clean-up activities, and pollution reduction within Kawempe Division and surrounding communities.
2	To improve community health and well-being through Water, Sanitation and Hygiene (WASH) education, environmental health awareness, and disease prevention activities in schools and households.
3	To empower youth and women economically through vocational skills training, composting, plastic upcycling, and other eco-friendly income-generating activities.

No.	Objective
4	To build environmental literacy and youth leadership through school outreach programmes, community workshops, and the formation of environmental clubs.
5	To strengthen community participation and civic engagement by working closely with Local Council leaders, government authorities, and partner organisations.

SECTION 3: DETAILED WORK PLAN

The following table sets out the planned activities for each objective, with the expected outputs, performance indicators, means of verification, responsible persons, and timelines.

Objective 1 — Environmental conservation, waste management, and pollution reduction

Activity	Expected Output	Indicator	Means of Verification	Responsible Person	Timeline
Community clean-up drives	3 clean-up events held; waste safely disposed	No. of events; estimated kg of waste collected	Event reports; attendance lists; photographs	Project Management Committee	Jun – Sep 2026
Door-to-door waste segregation campaign	At least 50 households sensitised on segregation	No. of households reached	Field visit reports; household feedback	Project Management Committee	Jun – Sep 2026
Tree planting and ecosystem restoration	Minimum 100 seedlings planted in schools and public spaces	No. of trees planted; 3-month survival rate	Planting records; monitoring reports; photographs	Committee Member, Environment	Jun – Jul 2026
Air quality and pollution awareness	At least 2 community sensitisation sessions held	No. of sessions; no. of participants	Session reports; attendance lists	Project Management Committee	Jun – Aug 2026

Objective 2 — Community health and WASH promotion

Activity	Expected Output	Indicator	Means of Verification	Responsible Person	Timeline
School environmental and health outreach	At least 3 schools visited; 200+ students reached	No. of schools; no. of students	School visit reports; teacher feedback	Committee Member, Health & Education	Jun – Aug 2026
Community WASH awareness sessions	At least 4 sessions held in target communities	No. of sessions; participants per session	Attendance lists; session reports	Project Management Committee	Jun – Sep 2026
Distribution of hygiene materials	200+ materials distributed to households and schools	No. of materials distributed	Distribution registers; photographs	Secretary	Jun – Aug 2026

Objective 3 — Economic empowerment of youth and women

Activity	Expected Output	Indicator	Means of Verification	Responsible Person	Timeline
Training in composting and organic manure (IGP 1)	20+ members trained; 2 demonstration sites established	No. of trainees; no. of operational sites	Training attendance; site logs	Committee Member, Livelihoods	Jun – Aug 2026
Training in plastic upcycling and eco-craft (IGP 2)	15+ members trained; eco-products produced	No. of trainees; no. of products	Training reports; product samples	Committee Member, Livelihoods	Jun – Aug 2026
Linkage of members to local markets	At least 5 members earning income from eco-activities	No. of members earning income	Sales records; member feedback	Chairperson / Treasurer	Oct 2026 – Feb 2027

Objective 4 — Environmental literacy and youth leadership

Activity	Expected Output	Indicator	Means of Verification	Responsible Person	Timeline
Environmental literacy workshops for youth	2+ workshops held; 50+ youth participants	No. of workshops; attendance	Workshop reports; attendance lists	Committee Member, Health & Education	Jun – Aug 2026

Objective 5 — Community participation and civic engagement

SECTION 4: IMPLEMENTATION TIMELINE — 2026

[illegible]

[illegible]

Activity	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
literacy worksh ops												
School enviro nment al clubs		●	●									
Climat e change awaren ess session s		●	●	●								
Compo ● sting trainin g (IGP 1)	●	●	●									
Plastic upcycli ng trainin g (IGP 2)		●	●									
Eco- produc t market linkage s and sales					●	●	●	●	●			
Comm ● unity baraza s with LC leaders				●			●			●		

Activity	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Sanitation Week event		●										
Quarterly progress reports				●			●			●		●
Annual review and General Assembly							●					

Key: ● = activity planned for that month. Blank = activity not active in that month.

Note on the monthly grid: the original document lost its month-by-month marks in an earlier file conversion. The distribution above is my best reconstruction from the activity timelines already stated in Section 3 — please have the Project Management Committee check it against the actual plan before this goes on the site or into the registration file.

SECTION 5: IMPLEMENTATION APPROACH

5.1 How Activities Will Be Implemented

ECO-BRIDGE KAWEMPE will implement its activities through a committee-based approach, guided by its Constitution. Each role within the Executive Committee carries clear responsibilities, in line with the principles of transparency, accountability, and community ownership.

- The Executive Committee, chaired by the Chairperson, shall provide overall leadership and oversight of all activities.
- The Project Management Committee shall be responsible for planning, coordinating, and delivering activities on the ground.
- The Procurement Sub-Committee shall manage the sourcing of materials and logistical needs.
- The Secretary shall maintain records, minutes, and documentation as required by the Constitution.

- The Treasurer shall manage funds and maintain financial records, ensuring all expenditures are within approved budgets.

5.2 Community Involvement

In line with the core value of community participation and ownership, ECO-BRIDGE KAWEMPE will:

- Engage LC1 and LC2 leaders as community mobilisers and champions before and during all activities.
- Involve community members as active participants in clean-up drives, tree planting, training, and barazas.
- Use participatory approaches such as group discussions, demonstrations, and community forums.
- Report back to community members and local leaders at every quarterly meeting.

5.3 Free Services to the Community

The following services shall be offered to the community free of charge, in accordance with the non-profit nature of the Organization:

Free Community Service	Primary Beneficiaries
Environmental sensitisation in schools	Pupils, students, teachers, and school communities
Community waste clean-up and plastic removal	All residents in target communities
Door-to-door waste segregation and hygiene education	Households in target communities
Tree planting and ecosystem restoration	General community / public
Air quality and pollution awareness	Community members, including youth and women
Climate change awareness sessions	Community members and Local Council leaders
WASH education and hygiene promotion	Households, schools, and community groups

5.4 Group Income-Generating Projects

In line with the objective of economic empowerment, the Organization shall establish two (2) group income-generating projects (IGPs) that combine environmental work with income for participating members.

IGP 1: Composting and Organic Manure Production

Members will be trained to convert organic household and market waste into compost. Compost will be produced collectively and sold to urban farmers, market gardeners, and households with home gardens. Two (2) demonstration composting sites will be established. After the cost of materials, income shall be shared among participating members, with a portion retained in a group savings fund managed by the Treasurer.

Start date: June 2026. Target: 20 trained members. Sites: 2 demonstration sites.

IGP 2: Plastic Upcycling and Eco-Craft Products

Members will be trained to collect and upcycle plastic waste into marketable eco-craft products such as decorative items, bags, mats, and plant holders. Products will be sold at community markets and exhibitions. Initial training, tools, and basic design guides will be provided by ECO-BRIDGE KAWEMPE. Income shall be shared among participating members, with a portion reinvested in raw materials and tools for the next production cycle.

Start date: July 2026. Target: 15 trained members. Products: 3 – 5 eco-product lines.

5.5 Key Partnerships

Partner	Role and Purpose
LC1 and LC2 Local Council leaders	Community mobilisation, recommendation letters, and joint implementation
KCCA Community Development Office	CBO registration, oversight, and linkages with city programmes
Schools in target areas	Environmental education, school clubs, tree planting, and health outreach
National Environment Management Authority (NEMA)	Technical guidance on environmental standards and compliance
Community households	Direct beneficiaries and volunteers in clean-up, tree planting, and trainings

SECTION 6: MONITORING AND REPORTING

ECO-BRIDGE KAWEMPE will maintain a simple, practical monitoring system appropriate for a newly registered CBO. The approach is based on the Organization’s commitment to accountability as set out in its Constitution.

6.1 How Progress Will Be Tracked

- The Secretary shall maintain an activity register recording date, location, and participants for each activity.

- The Project Management Committee shall conduct brief field check-ins after each activity to assess outputs.
- Attendance lists, photographs, and brief written notes shall be collected for each activity.
- Members shall report observations and challenges at monthly Executive Committee meetings.

6.2 Frequency of Reviews

Review Level	Frequency	Conducted By
Activity check	After each activity	Project Management Committee
Operational review	Monthly	Executive Committee
Progress report	Quarterly	Chairperson and Secretary
Annual review	Once a year (December)	General Assembly

6.3 Reporting

The Secretary shall compile a brief quarterly progress report summarising activities completed, outputs achieved, challenges encountered, and activities planned for the following quarter. The Chairperson shall present an annual summary at the Annual General Meeting in accordance with the Constitution. Copies of progress reports shall be shared with the KCCA Community Development Office and Local Council leaders as required.

CERTIFICATION

We, the undersigned officials of ECO-BRIDGE KAWEMPE, hereby certify that this Work Plan has been duly reviewed and adopted by the Executive Committee in accordance with the ECO-BRIDGE KAWEMPE Constitution, and that the activities, objectives, and timelines contained herein are accurate, realistic, and approved for submission as part of the Community-Based Organization registration application to the KCCA Community Development Office.

CHAIRPERSON

SECRETARY

Full Name: Tumushime Daniel

Full Name: Namwanga Maria Assumpta

Signature: _____

Signature: _____

Date: _____

Date: _____